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ESTIMATE RUN 06/15/2005

ESTIMATE SUMMARY 09:23:12
CONTID: C13785 ESTIMATE NO: 0009 FINL SPEC YR:1999
PCN: 13785-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 99.0 DAYS TIME ALLOW: 100 WORK DAYS
FY 02 Regionwide Epoxy PERCENT TIME: 99.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA R400-120
FY 02 Regionwide Epoxy
NAME OF ROAD:
PROJECT COUNTIES: VARIOUS, REGION 4
CONTRACTOR:
WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 06/15/2005 DATE TIME STARTED 06/03/2002
632 WEST GUNNISON DATE LET 01/17/2002 DATE WORK BEGAN
DATE AWARDED 01/22/2002 DATE TIME STOPPED 05/31/2003
DATE CONTRACT EXECUTED 02/08/2002 DATE ACCEPTED 05/31/2003
GRAND JUCTION CO 81501 970/242-1800 DATE NOTICE TO PROCEED 06/03/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,271,483.00 PARTICIPATING $ 2,271,483.00 $ -528.00
AWARD PROJECT AMT: $  1,580,034.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 2,271,483.00 -528.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,271,483.00 -528.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 10,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,271,483.00 9,472.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,271,483.00 9,472.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,472.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13785-BID ESTIMATE RUN 06/15/2005
PROJECT: STA R400-120 ESTIMATE NO: 0009 09:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0010 627-00005 EPOXY PAVEMENT MARKING 68,651.000 68,667.000
GAL -16.000 -528.00
33.00000 68,651.000 2,265,483.00
0015 630-80520 MOBILE PAVEMENT MARKING ZONE 100.000 100.000
DAY 0.000 0.00
50.00000 100.000 5,000.00
0020 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0025 700-70022 F/A OJT PILOT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0030 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0035 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0040 627-03000 PREFORM PLASTIC PVMT MKG (TY C) 0.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,271,483.00 $ -528.00$ 2,271,483.00

PROJECT TOTAL CURRENT AMT $  2,271,483.00 $ -528.00% 2,271,483.00



